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1. The purpose of this modification is incorporate SpySweeper Enterprise Console 

Implementation and Management technology refreshment as part of this Delivery Order in 
accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process.  This 
effort is hereby incorporated into this Delivery Order at a fixed price of $45,013.60. 

 
2. The contractor shall install a new server which will contain the SpySweeper Enterprise 

Edition Server software.  This software has been procured by NASA and includes 3500 client 
licenses.  ODIN will act as the central management and definition update location for clients.  

 
3. ODIN will procure and install, configure and maintain the hardware in the CIF facility. Below 

is the material to be furnished by ODIN in support of the server for SpySweeper Enterprise 
Server software. 

         
Module Description Product Code

PowerEdge 1850 Intel® Xeon™ processor at 2.8GHz/1MB Cache, 800MHz 
FSB 18528 

Memory 1GB DDR2 400MHz (2X512MB), Single Ranked DIMMs 1G2D4S 

Primary Hard 
Drive 73GB 10K RPM Ultra 320 SCSI Hard Drive 73G103 

2nd Hard Drive 73GB 10K RPM Ultra 320 SCSI Hard Drive 73G103 

Hard Drive 
Configuration 

Drives attached to embedded PERC4ei, RAID 1, 2 drives 
required MR1 

Primary Controller Embedded RAID (ROMB) - PERC4ei (Embedded 
Integrated) ROMB 

CD/DVD Drive 24X IDE CD-ROM 24XCD 

Floppy Drive 1.44MB Floppy Drive FD 

Operating System Windows® Server 2003, Standard Edition W2K3SVR 

Network Adapter Dual On-Board NICs OBNICS 

Power Supply Redundant Power Supply With Y-CORD and Dual Cords RPSWY 

Riser Card Riser with PCI-X Support and Embedded Raid (ROMB) 
Support ROMBPCX 

KVM Cable Belkin OmniView™ All-In-One Pro Series Plus KVM Cable 
Kit 6Ft F3X1105-06 

Bezel Active ID Bezel Option BEZEL 

Documentation Electronic Documentation and OpenManage CD Kit EDOCS 

Chassis 
Configuration 

Rack Chassis w/Rapid Rails for Dell, HPQ or other Square 
Hole Racks, PE1850 RPDRAIL 
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4. Schedule: This effort, consisting of hardware procurement, installation, configuration and 

verification, shall begin no later than 30 business days after receipt of a signed modification; 
system activation and system operation and maintenance will begin within 60 business days 
after receipt of a signed modification and shall continue through the remainder of this delivery 
order, November 30, 2007. 

 
5. Part II “Contract Administration Data”, Item 4, is revised to incorporate the increase of 

$45,013.60 this infrastructure upgrade. 
 
6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 
7. In consideration of the modification agreed to herein as complete equitable adjustment for the 

changes set forth, the Contractor hereby releases the Government from any and all liability 
under this delivery order for further equitable adjustments attributable to such facts or 
circumstances giving rise to these changes.  

 
8. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.    
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